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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- I NY-6-4.3/8. 4 I'N 1 NYO AND MONO COUNTI ES NEAR Bl SHOP GRI FFI TH COVPANY DANDN. CHERENZI A@OT. CA $3,083,221 01/18/18 17%
09- 364604 FROM 0.4 MLE NORTH OF _ SILVER 1128 CARRI ER PARKWAY AVENUE . GOV $278, 798 02; 02; 18 9%
HSNH- PO06- ( 012) E CANYON ROAD TO 0.1 M LE NORTH OF 500 S. AN ST $0 08/01/18
--0) PUM CE M LL ROAD BAKERSFI ELD CA 93308
(661) 392- 6640 BI SHOP, CA 93514
W DEN SHOULDERS (760) 872-5217
09- | NY- 168-17. 5/ 18. 3 I'N I NYO COUNTY I N Bl SHOP ON ROUTE 168 SPECTRUM CONSTRUCTI ON GROUP, CHRI'S TALBOT $2,898,888 11/09/17 26%
09- 352104 FROM 0.1 M LE WEST OF Pl ONEER LANE TOI NC. 500 S. MAIN ST. $347,036 12/18/17 12%
AC(S)T' X027- (009) E ROUTE 395 AND ON ROUTE 395 FROM 0.1 32 EDELMAN Bl SHOP, CA 93514 $0 10/26/18
T M LE SOUTH OF JAY (760) 872- 0794
CONSTRUCT CONCRETE SI DEWALKS, cur | RVINE  CA 92618
(949) 299- 1400
09- | NY- 178- 46. 4/ 47 I'N 1 NYO COUNTY NEAR SHOSHONE FROM 2. 4 CORAL CONSTRUCTI ON COVPANY $297,297 03/29/18 0%
09- 370204 M LES EAST OF | NYO COUNTY DUMP PO BOX 347 $0 04/17/18 0%
STPG S178- (066) E STATI ON ROAD TO 1.4 M LES VEST OF $0
--0) CHI CAGO VALLEY ROAD W LSONVI LLE OR 97070
I NSTALL M DVEST GUARDRAI L SYSTEM (508) 682- 2252
09- | NY- 395-77. 4/ 91. 6 I'N 1 NYO COUNTY NEAR | NDEPENDENCE FROMANERI CAN PAVENMENT SYSTEMS, DAMON. CHERENZI A@OT. CA $2, 652,895 02/08/18 0%
09- 365804 0.4 MLE NORTH OF NORTH FORT I NC. NeoY, $0 03/05/18 0%
AC?‘)H P395- (269) | NDEPENDENCE ROAD TO 0.2 M LE SOUTH 1012 11TH STREET #1000 500 S. MAIN ST $0 10/01/18
o OF ELNA ROAD
DOUBLE CHI P SEAL OVER FABRI C MODESTO ~ CA 95354 (B '725?2’72?22?514 SUSPENDED
(209) 522- 2277
09- | NY- 395- 100. 8/ 113 I'N 1 NYO COUNTY NEAR Bl G PI NE FROM AVERI CAN PAVENENT SYSTENS, DANON. CHERENZI A@OT. CA $1,197,893 02/22/18 0%
09- 370804 SOUTH JUNCTI ON ROUTE 168 TO 0.1 M LEINC. NeoY $0 03/09/18 0%
$0 10/01/18 °
NORTH OF WARM SPRI NGS ROAD 1012 11TH STREET #1000 500 S. MAIN ST
COLD PLANE EXI STING AC, AC OVERLAY Bl SHOP, CA 93514 SUSPENDED

09- 1 NY-395-117.3/0
09- 356804

HB4N

MODESTO CA 95354
(209) 522- 2277

I'N I NYO COUNTY ON US 395 AT THE
NORTHERN | NTERSECTI ON W TH SEE- VEE
LANE

I NSTALL SI GNALS

CALI FORNI A PROFESSI ONAL
ENG NEERI NG, | NC.
929 OTTERBEI N AVE

LA PUENTE CA 91748
(626) 810- 1338

(760) 872-5217

LEE. SCOTESE@QT. CA. GOV
500 S. MAIN ST

Bl SHOP, CA 93514

(760) 937- 8955

$692, 350 10/02/17
$115,600 10/27/17
$0 04/24/18

33%
17%
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- KER- 14- 16. 2/ 35. 5 I N KERN COUNTY NEAR MOJAVE ON ROUTE VSS | NTERNATI ONAL, | NC. $4, 037,120 05/ 02/ 18 0%
09-371004 14 FROM 0.1 M LE N OF BUSI NESS 58 TO 3785 CHANNEL DRI VE $0 05/18/18 0%
$0 12/01/18 °
ROGERS ROAD AND NEAR WELDON ON RTE
178 FROM KELSO VALLEY VEST SACRAMENTO  CA 95691
™ CONSTRUCT ASPHALT RUBBER CHI P SeAL  (916)373-1500
09- MNO- 108-/9. 8 I'N MONO COUNTY ABOUT 17 M LES NORTH QUALCON CONTRACTORS, | NC. LEE. SOOTESE@OT. CA. GOV $1, 385,425 05/ 24/ 17 71%
09- 368104 OF BRI DGEPORT FROM TUCLUMNE COUNTY TO1645 ESMERALDA AVENUE 500 S. MAIN ST $898, 758  06/09/17 9
$0 o04/27/18  O7%
0.4 MLE EAST OF WOLF CREEK BRI DGE MNDEN NV 89423 Bl SHOP, CA 93514
COLD PLANE ASPHALT CONCRETE (775) 782- 2006 (760) 937- 8955
HML
09- MNO- 158-/ 6 I'N MONO COUNTY NEAR JUNE LAKE FROM  AMERI CAN PAVEMENT SYSTEMS, H. J. BLOWER $388,676 04/13/17 20%
09- 361204 ROUTE 395 TO 0.1 M LE WEST OF POAER | NC. 500 SOUTH MAI N ST $27, 528 825 35135 1; 706
HOUSE ROAD 1012 11TH STREET Bl SHOP, CA 93514
SCRUB SEAL STO CA 95354 (760) 649- 7906
HM (209) 522- 2277
09- MNO- 395-34. 1/ 34. 1 I'N MONO COUNTY AT THE CRESTVIEW AT RE COM DEVELOPMENT COMPANY H. J. BLOWER $2,896,480 01/31/17 44%
09-356104 THE CRESTVI EW SATELLI TE MAI NTENANCE 2488 DI XON LANE 500 SOUTH MAIN ST $1, 238, 4;3 (1)25 ({g; i; 43%
STATI O\. BISHOP CA 93514 Bl SHOP, CA 93514
CONSTRUCT EQUI PMENT STORAGE BLDG (760) 873 3301 (760) 648- 7906
HAL2
09- MNO- 395-52. 3/ 53. 7 I'N MONO COUNTY NEAR LEE VINING FROM PAPI CH CONSTURCTION CO INC. H J. BLOWMER $6, 714,212 03/09/15  100%
09- 335004 0.4 MLES N OF VI SI TOR CENTER ROAD TO398 SURI SE TERRACE 500 SOUTH MAI N ST $6, 042, 777 03/ 26/ 15 91%
HSNH- P395- ( 249) E 0.7 MLES N OF Pl Nl C GROUNDS RD Bl SHOP. CA 93514 $0 11/24/21
-0 M TI GATE MONO LAKE ROCKFALL ARROYO GRANDE, CA 93420 ’
(805) 473- 3016 (760) 648- 7906
HB34
09- MNO- 395- 80. 6/ 84. 1 I'N MONO COUNTY NEAR BRI DGEPORT FROM PAPI CH CONSTRUCTI ON COVPANY,  LEE. SCOTESE@OT. CA. GOV $10, 303,838 07/14/17 6%
09- 350804 765, 756 08/ 09/ 17
PNt P39S ( 265) E BUCKEYE ROAD TO 2.9 MLES SOUTH OF | NC. 500 S. MAIN ST $ o 1 e s 70
SWAUCGER CANYON ROAD PO BOX 2210 Bl SHOP, CA 93514
-0 CONSTRUCT PULVERI ZED ROADBED, HVA, (760) 937- 8955

PI SMO BEACH CA 93448
HB1 (805) 473- 3016
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 09

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 395-106. 3/118.7 | N MONO COUNTY AT AND NEAR COLEVI LLE ROAD AND HI GHWAY BUI LDERS LLC H. J. BLOWER $11, 205,287 07/12/ 16 100%
m—sggggf 5 FROM EAST SIDE LANE TO1.7 M N OF 96 GLEN CARREN Cl RCLE #106 500 SOUTH MAIN ST $11, égg, gﬂ 8;5 S% 12 99%

( ) ROUTE 89 AND 0.9 M S OF THE NEVADA Bl SHOP, CA 93514 ! 05/ 16/ 18

E- -0 STATE LINE TO THE NEVA RENO NV 89431 (760) 648- 7906 OVER RUN

COLD PLANE/ RECYCLI NG HVA (775) 852-7200

HA22
09- MNO-999-/ 0 I'N 1 NYO AND MONO COUTI ES ON ROUTE 89 AMERI CAN PAVEMENT SYSTENS, $1, 989,837 02/06/ 18 0%
09- 370404 FROM THE ALPI NE/ MONO COUNTY LINE TO I NC. $0 02/ 22/18 0
$0 10/ 01/18 0%
ROUTE 395 AND ON ROUTE 395 AT VARI OUS 1012 11TH STREET #1000
LOCATI ONS
ASPHALT RUBBER CHI P SEAL MODESTO ~ CA 95354
HML (209) 522- 2277
09- VAR--/0 I'N 1 NYO AND MONO COUNTI ES AT VARI OUS TELFER PAVEMENT TECHNOLOG ES, $1, 075,926 01/22/18 0%
09- 370504 LOCATI ONS FROM 0.7 MLES__ SOUTH OF LLC $0 02/ 09/18 0%
$0 10/01/18 °
COTTONWOOD ROAD TO 1.6 M LES NORTH PO BOX 398323
OF VIRG NI A LAKES RO
CONSTRUCT POLYMER MODI FI ED EMULSI Oy SAN FRANCISCO CA 941398323
HML (916) 383- 1756

Totals: Authorized Final Amt: $50, 819, 345 Completed to Date: $21, 178,516  Work ThisMonth: $38, 221




District
Federal Aid
- E-

Cnty Rt Pm

09-1 NY-6-4.3/8.4
09- I NY-127-22.7/0

Statement of Ongoing Contracts - Index

09- I NY-168-17.5/18. 3

09- I NY-178- 46. 4/ 47

09- I NY-395-77.4/91. 6
09- I NY-395-100. 8/ 113

09- 1 NY-395-117.3/0
09- VNO- 108-/9. 8
09- MNO- 158-/6

09- MNO-395-34.1/34.1
09- MNO- 395-52. 3/53. 7
09- MNO- 395-80.6/84. 1
09- MNO- 395-106. 3/ 118. 7

09- MNO-999-/0

09-VAR--/0

09

Statement of Ongoing Contracts - Federal Aid

Category

Contract

09- 364604
09- 357504
09- 352104
09- 370204
09- 365804
09- 370804
09- 356804
09- 368104
09- 361204
09- 356104
09- 335004
09- 350804
09- 364304
09- 370404
09- 370504

FEDERAL Al D ( PRI MARY)

Page

W W W N N N M DNMNDNPFP P P P PR

Bid + CCO
$2, 652, 895

Work Comp
$0



District
Federal Aid
-S-
- SH-

District Total:

Statement of Ongoing Contracts - Federal Aid

09
Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO

$5, 435, 524
$9, 626, 587
$31, 306, 559
$49, 021, 565

Work Comp
$2, 457, 334
$2, 280, 331

$18, 551, 149
$23, 288, 814

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
09 $2, 239, 339

Work completed this Period: $2, 239, 339
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